# Sprint 1 Stakeholder Status Report

**Sprint Duration:** June 22 - July 2, 2025

**Project:** Kotlin Android + Spring Boot Demo with CI/CD

Tech Lead: Eric Cheung

#### **Summary of Accomplishments**

- Android app UI prototype (Jetpack Compose)
- ✓ Spring Boot REST API prototype
- ✓ CI/CD pipeline with GitHub Actions
- README with architecture and deployment details
- Daily updates via GitHub Issues
- Initial integration between frontend and backend
- GitHub Project board established

## **Current Risks & Challenges**

### **Next Sprint Goals (Sprint 2)**

- Add unit tests and coverage reporting
- Build form UI for issue creation
- Enable pagination for API responses
- Write weekly stakeholder update

#### **Notes**

- All source code and pipeline files are in: GitHub Repo
- Sprint documents and team setup in /docs/ folder

Prepared by Eric Cheung Technical Program Lead (Demo)